Blanket Contract # 20160748

Amendment No. 2
City of Springfield Blanket Contract Tracer Log

INSTRUCTIONS: Upon receipt, please initial and write in the date of receipt on this Tracer
form. When your department has approved and signed the blanket contract, please initial and
date in the forwarding section and deliver to the next department.

DEPARTMENT DATE RECEIVED DATE FORWARDED TO NEXT DEPT.
Initials Date Initials Date
Office of Procurement mg 5/31/2016
City Comptroller Glifie . (Mo i, .
Law ) e | T F 677776
CAFO by 1 olLljb bp b3l
Mayor A 6 /3) w0 /R Y7
Office of Procurement & &
Vendor No.: 11914 Blanket Contract Date: 1/7/2016

Blanket Contract Amount $500,000.00

Purpose to Amend: Re-allocation of funds from task 220 to task 800 - no § change in contract
price

Blanket Contract Period: 3 years  Blanket Contract Expiration Date: 1/28/2017

Vendor Name: FUSS & O’NEILL, INC.

Blanket Contract Purpose: Traffic improvements at intersection of Island Pond/Roosevelt &
Alden Streets

Requesting Dept.: Department of Public Works

TYPE OF DOCUMENT (Please select at least one):

] New <] Amendment [] Extension [] Renewal




g FUSS & O'NEILL

CITY OF SPRINGFIELD PROJECT AUTHORIZATION
Intersection Improvements Roosevelt Ave / Island Pond Rd

Springfield, MA
Client/Contract: City of Springfield (Job #20121457.A50)
Submitted by: Fuss & O'Neill, Inc.

Date of Request: Apnl 11, 2016

20130835 | Original Contract A mend \
20l 04| Contract Amendment No. pain Mﬁ: 2L
To: Christopher Cignoli, P.E. — Director, Department of Public Works

70 Tapley Street
Springfield, MA 01104

Project Setvices Requested by: City of Springfield, Matthew Sokop, P.E.

Scope of Services:

The full scope of services for task 220 DER will not be required. We are reducing that fee to $7,440 and re-

allocating the remainder to task 800 as a result of additional ROW services required by MassDOT. Itis

expected that not all of the re-allocated fee will be required. At the conclusion of the project, we will revise

and reduce the final contract amount as approptiate.

Task 220 — Re-allocation of unused Design Exception Report to Task 800.

Task 800 — Response to 5 rounds of Preliminary ROW (Dated 11-12-2014, 9-9-2015, 10-1-2015, 12-7-2015,
& 3-30-2016) comments from MassDOT ROW Bureau.

Fee Breakdown:

Amendment Amendment Revised

Task Contract Fee 1 2 Contract Total
SUPPLEMENTAL FIELD
Task 100 — RECONAISSANCE $6,300.00 $6,300.00
25% HIGHWAY
Task 200 — SUBMISSION $13,400.00 $12,200.00 $25,600.00
DESIGN EXCEPTION
Task 220 — REPORT $0.00 $18,600.00  ($11,160.00) $7,440.00
Task 300 — ENVIRONMENTAL $14,100.00 $8,000.00 $22,100.00
Task 400 — 75% HIGHWAY SUBMITTAL $28,300.00 $13,900.00 $42,200.00
Task 500— GEOTECHNICAL REPORT $5,800.00 $5,800.00
100% HIGHWAY
Task 600 — SUBMITTAL $13,500.00 $13,500.00
Task 700 — PS&E SUBMITTAL $10,400.00 $10,400.00
Task 800— RIGHT OF WAY $9,000.00 $11,160.00 $20,160.00
Task 900—- MEETINGS $14,500.00 $14,500.00
Total $115,300.00 $52,700.00 $0.00 $168,000.00
\\private\dfs\ProjectData\P2012\1457\ A50\ Agreement\ Amendment 2\Springfield Roosevelt_Amendment #2_04042016.docx 1
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2 FUSS& O'NEILL

MEMORANDUM

DATE: May 5, 2016
TO: Matt Sokop, City Engineer, Sprngfield DPW
Chis Cignoli, Direct of Public Works, Springfield DPW
FROM: Nick Lapointe, Project Manager, Fuss & O'Neill
RE: Fé&O On-Call. # 20160748, Springfield PO#16010785-000
Roosevelt Ave and Island Pond Road Intersection Improvements
Springtield, MA
Sammary of extra work relating to Task Amendment #2 - ROW
Mait/Chris,

As requested, below ate some bullet points summarizing the extent of extta work that was required
beyond Task 8.1 in ouvr original scope of services. This work relates to responding to multiple rounds of
ROW comments and resubmission of the ROW plans.

1

2)

3)

4

Task 8.1 in our scope of services indicated that we would have one (1) submission of Preliminary
Right-of-Way plans and associated round of comments ptior to the Design Public Heating

To-date, we have responded to 5 rounds of ROW comments, 4 of which were prot to the

DPH (Dated 11-12-2014, 9-9-2015, 10-1-2015, 12-7-2015, & 3-30-2016). Resubmission of the
ROW plans in 2015 was due to a design change by MassDOT tequiting sidewalks to be added

throughout the project area. A Second MassDOT design change requiring the widening of 4’
shoulders to 5 bike lanes resulted in the additional widening on Alden Street East necessitating 2
Permanent Hasement be acquired and further ROW comments.

MassDOT requested Wheelchair ramp detail plans be shown on the plans which is not standard
practice or something that is budgeted for in the ROW Task.

MassDOT comments resulted in significant deed research iato the ownership of Watershops
Pond and the entity that owns the land adjacent to Watershops Pond. It is uaclear why
MassDOT needed this information as it is city owned property and no impact was occurting,
Additional time was spent acquiting this information due to the age and histoty of Watetshops
pond.

FAP20124 1457\ AS50\ Project Management', 20121457 A50_Ammendment #2 Summary.docz



3 FUSS&(O'NEILL

May 5, 2016
Page2 of 2

5) ‘Thereis $11,160 remaining in Task 220 Design Exception Report that will be un-used. We
request that this un-used fee be moved to Task 800 to account for the additional ROW services
required by MassDOT. It is expected that not all of the re-allocated fee will be needed. At the
conclusion of the project, we will revise and reduce the final contract amount as appropdate.

If you have any questions or would like to discuss in futther detail don’t hesitate to give me a call. 413~
452-0445 extension 4425

Cc. Eric Bernardin, Fuss & O’'Neill Inc.

F:\P2012\ 1457\ A50\ Project Management\ 20121457 A50_Ammendment #2 Summary.doex



g FUSS & O’'NEILL

Fee Basis:

Lump Sum (Incl. expenses) D Houtly Rate w/ Expenses |:| Cost Plus

Submitted by:
Fuss & O'Neill, Inc.
Eric M. Bernardin, P.E., LEED AP

Authorized/Approved by:
City of Sptingfield — Department of Public Wotks
Comiszopmen, /. Cquoz_/

Name Name
U Doty H
Signature Signature
Vice President > g TP PO 1/ o v
Title Title
April 11, 2016 et P= A
Date Date
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Office of Procurerhent (Authorized Signature)
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By:
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Law Department (Authorized Signature)

Reviewed and Approved:
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